
CONTRACT AWARD 
TIMELINE

Conduct
Discussions as 

necessary

Issue RFP
04/17/01

CBD Announcement
03/30/01

Prepare RFP
Pre-Proposal 
Conference

05/08/01 & 05/09/01

Phase I 
Proposals Due

07/03/01

Phase I
Evaluation

Begin 07/04/01

Award MDP
Service Contracts

08/24/01

Notify Unsuccessful
Master Developers

08/24/01

Phase I
Debriefings

09/03/01

Phase II
Proposals Due

12/28/01
Phase II

Evaluation
Begin 12/29/01

Conduct 
Discussions

as
necessary

Best Value 
Analysis

Reports Due

Negotiate 
Real Estate Agreements

and MDA
05/07/02 – 08/04/02 

Forward Master Development Plan to Congress, Request/Obtain 
ASN approval, NAVFAC, other approvals

08/05/02

Award MDA
11/07/02

Notify Unsuccessful
Master Developers

08/05/02

Phase II
Debriefings
08/13/02 


